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MEMORANDUM FOR THRE RECORD

SUBJRCT : OXCART Status Sumsary Highlights

1. There we test or training flights
scheduled or flown on 4 March 1963. However,

Adrcratt #122 (J-58 engines) and Alrcraft #124 (trainer
equipped with J-75 engines) are scheduled for flights on
5 March.

2. There follows 2 summary of eagine development
ground test hours accumulation at Pratt and Whitney, Yest
Palm Beach, for the period 235 February to 4 March:

*Total J-56 time 85 hours 8501 hours
*3JT110-20 time 83 hours 3608 hours
Afterburning time 15 hours 683 hours
Mach 2 time 3% hours 435 hours
dsch 3 tiwme 34 hours 386 hours

*The "J-58" engine military designaticn refaers to the overall
Mach 3 engine, the development of which was initiated in 1958.

#$The JT11D-20 (J-38) commercial designation refers to the
specific bleed bypass medel of the J-58 engine family developed
solely for OXCART. This development was initisted in 1959,
COMMENT :

Except in tabulations noted above, generally the
OXCART engine short title is reported sinply as *J-58" engine.
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JOHN PARANGOEKY

Chiesf, Development Diviaion
(8pecial Activities)
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